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BEFORE THE ARIZONA CORPORATION - - - __ ___-_ .._ . 

SOMMISSIONERS Arizona Corporation Commission 

30B STUMP - Chairman 
3ARY PIERCE 
3RENDA BURNS 
30B BURNS 
SUSAN BITTER SMITH 

[N THE MATTER OF THE APPLICATION 
OF THE CITY OF CHANDLER TO UPGRADE 
AN EXISTING CROSSING OF THE UNION 
PACIFIC RAILROAD AT OCOTILLO ROAD IN 
THE CITY OF CHANDLER, MARICOPA 
COUNTY, ARIZONA, USDOT NO. 741-680-T. 

3pen Meeting 
February 6 and 7,2014 
Phoenix, Arizona 

BY THE COMMISSION: 

* * * * * * 

DOCKET NO. RR-03639A-12-0433 

DECISION NO. 74374 

* * * * 

Having considered the entire record herein and being fully advised in the premises, the 

Commission finds, concludes, and orders that: 

FINDINGS OF FACT 

1. On February 6, 2013, the Arizona Corporation Commission (“Commission”) issued 

Decision No. 73670 which approved an application by the City of Chandler (“City”) for approval for 

the Union Pacific Railroad (“Railroad”) to upgrade an existing at-grade crossing at OcotiIlo Road at 

USDOT NO. 741 -680-T. 

2. The Commission in Decision No. 73670 ordered the Railroad to complete the upgrade 

within fifteen months of the effective date of the Decision or by May 6,2014. 

3. On December 26, 2013, the City filed a request to extend the deadline for meeting the 

requirement to complete the project until May 6,2015. 

4. In its request for an extension, the City states that after the Commission issued 

Decision No. 73670, the City learned that the Salt River Project (“SRP”) which was to complete 
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DOCKET NO. RR-03639A-12-0433 

utility relocations and irrigation facilities prior to the upgrade of the Ocotillo Road crossing will not 

be doing so until the summer of 2014, and thus the City and the Railroad cannot schedule and 

complete crossing and road improvements until the winter of 2014 and the spring of 201 5. 

5 .  The City states that, as a result of the construction delay by SRP, additional time to 

meet the Commission’s requirement that construction by the Railroad be completed within fifteen 

months must be extended by one year, to May 6,2015, 

6. On January 7, 2014, the Commission’s Safety Division Railroad Safety Section 

(“Staff’) filed a memorandum in which Staff states that the City’s request for an extension of time to 

enable the Railroad to complete the upgrade by May 6,2015, is reasonable and should be granted. 

7. Under the circumstances, the request by the City for an extension of time until May 6, 

2015, in which to complete the upgrade of the Ocotillo Road crossing should be granted. 

CONCLUSIONS OF LAW 

1. The Commission has jurisdiction over the parties and over the subject matter of the 

Application pursuant to Article XV of the Arizona Constitution and A.R.S. $9 40-252, 40-336, 40- 

337 and 40-337.01. 

2. Staffs recommendation for the Railroad to have an extension of time, until May 6, 

2015, to complete the upgrade of the crossing at Ocotillo Road should be granted. 

3. After the installation of the crossing upgrade at Ocotillo Road, the Railroad should 

maintain the crossing in accordance with A.A.C. R14-5-104. 

ORDER 

IT IS THEREFORE ORDERED that the City of Chandler’s request for an extension of time, 

until May 6, 2015, for the Union Pacific Railroad to complete the Ocotillo Road crossing is hereby 

approved. 

IT IS FURTHER ORDERED that the Union Pacific Railroad shall notify the Commission, in 

writing, within ten days of both the commencement and completion of the crossing upgrade, pursuant 

to A.A.C. R14-5-104. 

. . .  

2 DECISION NO. 74374 



~ 

i 
1 

2 

3 

4 

5 

6 

7 

*% 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

I 

DOCKET NO. RR-03639A-12-0433 

IT IS FURTHER ORDERED that upon completion of the crossing upgrade, the Union Pacific 

Railroad shall maintain the crossing in compliance with A.A.C R14-5-104. 

IT IS FURTHER ORDERED that this Decision shall become effective immediately. 

BY ORDER OF THE ARIZONA CORPORATION COMMISSION. 
/ 

IN WITNESS WHEREOF, I, JODI JERICH, Executive 
Director of the Arizona Corporation Commission, have 
hereunto set my hand and caused the official seal of the 
Commission to be affixed at the Capitol, in the City of Phoenix, 
this 91 L $ 7 n  dayof - p m  2014. 

IISSENT 

3ISSENT 
LlES:ru 

3 DECISION NO. 74374 



1 

2 

3 

4 

~ 5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

~ ~ 

I 

I 

~ 

SERVICE LIST FOR: UNION PACIFIC RAILROAD 

DOCKET NO.: RR-03639A- 12-0433 

Alex Popovici, Manager 
Industry & Public Projects 
UNION PACIFIC RAILROAD COMPANY 
631 South 7th Street 
Phoenix, AZ 85034-2203 

Anthony J. Hancock 
Terrance L. Sims 
BEAUGUREAU, ZUKOWSKI & HANCOCK, P.C. 
302 East Coronado 
Phoenix, AZ 85004 
Attorneys for Union Pacific Railroad Company 

Paul Young, PE, PTOE 
Senior Transportation Engineer 
Transportation & Development Department 
CITY OF CHANDLER 
P.O. Box 4008, M/S 105 
Chandler, AZ 85244-4008 

Mary Wade, City Attorney 
CITY OF CHANDLER 
P.O. Box 4008 
Chandler, AZ 85244-4008 

Vicki Bever, Manager 
Utility & Railroad Engineering 
ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17* Avenue, M/D 6 18E 
Phoenix, AZ 85007-3212 

Janice Alward, Chief Counsel 
Legal Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, AZ 85007 

Brian Lehman, Chief 
Railroad Safety Section of the Safety Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, AZ 85007 
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